

Date: 03/06/2026

Ref. No: 19

National Engineering Services Pakistan  
Nespak House 1-C, Block N, Model Town Extension  
Lahore

Subject : Contract No. ADB-201-2018: 1.5 Marla House P-278  
**SUBMISSION OF PROGRESS PAYMENT INVOICE NO.142**

Dear Sir,

Reference may please be made on the subject contract we are pleased to submit herewith 05 sets (01 Original + 3 copies + 01 SA-RA Energy Construction Trade and Industry Co.Inc copy) of our Invoice No: 142

Our Progressive Invoice for works completed up to 6/3/2026, 10:56:05 AM.

Total Progressive Payment Amount: 5974 PKR.

Please find herewith measurement Sheet No:2 enclosed against the subject contract duly verified by Construction Manager National Engineering Services Pakistan.

We kindly request you check and approve of Progress Payment Invoice No.142 after deduction BOQ of the subject project have been approved by Pakistan Affordable Housing Program.

As per Payment Procedure Duly mention in Terms and Procedure of Payment for Schedule No. 4 Installation and Other Services.

We kindly request you check and approve of Progress Payment Invoice No.142, in case of any dispute after approval of BOQ, disputed amount can be adjusted in future progressive payments.

Your early verification of the submitted invoice will enable us in smooth execution of the subject project.

Yours sincerely,

Muhammad Shamaas

Site Supervisor

SA-RA Energy Construction Trade and Industry Co.Inc



**Enclosures :** 1) Progressive Payment Invoice No. 142  
2) Measurement Sheet No. 2

**C.c. to:**

1. Resident Engineer National Engineering Services Pakistan, Dawood Reza
2. The Engineer National Engineering Services Pakistan, Taha Shafique
3. Project Manager SA-RA Energy Construction Trade and Industry Co.Inc, Zafar Iqbal

**Contract No. ADB-201-2018: 1.5 Marla House P-278**

| Summary of progressive payment for work done till 03/06/2026 |                           |                        |                     |
|--------------------------------------------------------------|---------------------------|------------------------|---------------------|
| Activity                                                     | Amount<br>(Till Previous) | Amount<br>(This Month) | Amount<br>(To Date) |
| Structure Works                                              | 94,777                    | 0                      | 94,777              |
| Public Health                                                | 5,207                     | 0                      | 5,207               |
| Electrical Works                                             | 12,429                    | 5,974                  | 18,403              |
| Finishing Works                                              | 2,264                     | 0                      | 2,264               |
| <b>Total</b>                                                 | <b>114,712</b>            | <b>5,974</b>           | <b>120,686</b>      |

## SCHEDULE NO. 4 INSTALLATION AND OTHER SERVICES

| Description           |                                             | Item Number                                  | Unit     | Rate     | Contractual Quantity | Previous Quantity | This month | Amount |
|-----------------------|---------------------------------------------|----------------------------------------------|----------|----------|----------------------|-------------------|------------|--------|
| 1.5 Marla House P-278 |                                             |                                              |          |          |                      |                   |            |        |
| Structure Works       |                                             |                                              |          |          |                      |                   |            |        |
|                       | Earthwork (Excavation & Backfilling)        | Ch. 3 Item 15(ii)/P-24                       | Cft      | 17.32    | 2031.61              | 200.0             | 0.0        | 0.0    |
|                       |                                             | Ch. 3 Item 15(ii)/P-24 Variation Order # 9   | Cft      | 17.32    | 1                    | 1.0               | 0.0        | 0.0    |
|                       |                                             | Ch. 3 Item 21(2a)/P-25                       | Cft      | 17.07    | 554.73               | 790.0             | 0.0        | 0.0    |
|                       |                                             | Ch. 3 Item 21(2a)/P-25 Variation Order # 8   | Cft      | 17.07    | 1400                 | 1.0               | 0.0        | 0.0    |
|                       | Curing (Slab)                               | Ch. 21 Item 11/ P-124                        | Each     | 657.4    | 10                   | 10.0              | 0.0        | 0.0    |
|                       | Roofing (Waterproofing / Protection Screen) | Ch. 9 Item 35(i)/P-56                        | 100 Sft  | 17628.45 | 1.4784               | 0.0               | 0.0        | 0.0    |
|                       | Internal & External Plaster                 | Ch. 11 Item 9(b)/P-69                        | Sft      | 65.23    | 498.97               | 0.0               | 0.0        | 0.0    |
|                       |                                             | Ch. 11 Item 9(b)/P-68                        | Sft      | 48.77    | 520                  | 0.0               | 0.0        | 0.0    |
|                       | Sub Flooring                                | Ch. 10 Item 4/ P-60                          | Cft      | 139.98   | 37                   | 22.2              | 0.0        | 0.0    |
|                       | Foundation PCC                              | Ch. 6 Item 5(f)/ P-35                        | Cft      | 480.61   | 5.6                  | 0.0               | 0.0        | 0.0    |
|                       |                                             | Ch. 6 Item 3(e)/ P-35                        | Cft      | 285.9    | 32.2                 | 0.0               | 0.0        | 0.0    |
|                       | Strip Foundation                            | Ch. 6 Item 6(a) (3)/P-38                     | Cft      | 762.55   | 46.52                | 0.0               | 0.0        | 0.0    |
| RCC Foundation        |                                             |                                              |          |          |                      |                   |            |        |
|                       | Plinth Bean (RCC)                           | Ch. 6 Item 6(a) (3)/P-38                     | Cft      | 762.55   | 5.25                 | 0.0               | 0.0        | 0.0    |
|                       | Brick Masonry (Superstructure)              | Ch. 6 Item 39a(i)(b)/P-42                    | Sft      | 77.72    | 39                   | 0.0               | 0.0        | 0.0    |
|                       |                                             | Ch. 7 Item 4(i)/ P-47                        | Cft      | 358.55   | 694.94               | 0.0               | 0.0        | 0.0    |
| Lintel Band           |                                             |                                              |          |          |                      |                   |            |        |
|                       | Roof Slab Shuttering & Steel                | ABC234                                       | Lot      | 30000    | 1                    | 0.4               | 0.0        | 0.0    |
|                       | Slab Concrete                               | Ch. 6 Item 6(a) (3)/P-38                     | Cft      | 762.55   | 73.63                | 73.6              | 0.0        | 0.0    |
|                       |                                             | Ch. 6 Item 6(a) (3)/P-38 Variation Order # 8 | Cft      | 762.55   | 100                  | 0.0               | 0.0        | 0.0    |
| Public Health         |                                             |                                              |          |          |                      |                   |            |        |
|                       | Septic Tank                                 | Ch. 21 Item 11/ P-124                        | Each     | 657.4    | 5                    | 0.0               | 0.0        | 0.0    |
|                       |                                             | Ch. 19 Item 40/ P-115                        | Each     | 2528.7   | 2                    | 0.0               | 0.0        | 0.0    |
|                       |                                             | Ch. 10 Item 35/ P-65                         | 100 Sft  | 17738.85 | 1.53                 | 0.0               | 0.0        | 0.0    |
|                       |                                             | Ch. 13 Item 9/ P-85(i)                       | 100 Sft  | 2742.65  | 1                    | 0.0               | 0.0        | 0.0    |
|                       |                                             | Ch. 6 Item 32/ P-41                          | Rft      | 424.35   | 40                   | 0.0               | 0.0        | 0.0    |
|                       |                                             | Ch. 7 Item 04/ P-45                          | 100 Cft  | 35854.65 | 0.14                 | 0.0               | 0.0        | 0.0    |
|                       |                                             | Ch. 6 Item 12(ii)/P-41                       | 100 Kg   | 28462.65 | 2.46                 | 0.0               | 0.0        | 0.0    |
|                       |                                             | Ch. 6 Item 6a(i)3/P-35                       | Cft      | 762.55   | 67                   | 0.0               | 0.0        | 0.0    |
|                       |                                             | Ch. 6 Item 6a(iii)3/P-35                     | Cft      | 762.55   | 15                   | 0.0               | 0.0        | 0.0    |
|                       |                                             | Ch. 6 Item 5(i)/ P-35                        | 100 Cft  | 35667.6  | 0.12                 | 0.0               | 0.0        | 0.0    |
|                       |                                             | Ch. 3 Item 21(2a)/P-27                       | 1000 Cft | 13017.6  | 0.585                | 0.4               | 0.0        | 0.0    |
|                       | Sewerage System (Underground)               | Ch. 19 Item 49(c)/P-116(iii)                 | Nos      | 340.8    | 1                    | 0.0               | 0.0        | 0.0    |
|                       |                                             | Ch. 19 Item 47/ P-115(vi)                    | Rft      | 493      | 5                    | 0.0               | 0.0        | 0.0    |
|                       |                                             | Ch. 19 Item 47/ P-115(v)                     | Rft      | 254      | 13                   | 0.0               | 0.0        | 0.0    |
|                       |                                             | Ch. 19 Item 47/                              | Rft      | 160      | 34                   | 0.0               | 0.0        | 0.0    |

| Description      |                                 | Item Number                     | Unit      | Rate     | Contractual Quantity | Previous Quantity | This month | Amount |
|------------------|---------------------------------|---------------------------------|-----------|----------|----------------------|-------------------|------------|--------|
|                  |                                 | P-115(iv)                       |           |          |                      |                   |            |        |
|                  |                                 | Ch. 19 Item 47/<br>P-115(iii)   | Rft       | 104      | 18                   | 0.0               | 0.0        | 0.0    |
|                  | Water Supply System (Concealed) | Ch. 23 Item<br>33(b)/P-142(v)   | Nos       | 2314.8   | 1                    | 0.0               | 0.0        | 0.0    |
|                  |                                 | Ch. 23 Item<br>33(b)/P-142(iv)  | Rft       | 241.65   | 19                   | 0.0               | 0.0        | 0.0    |
|                  |                                 | Ch. 23 Item<br>33(b)/P-142(iii) | Rft       | 158.15   | 23                   | 0.0               | 0.0        | 0.0    |
|                  |                                 | Ch. 23 Item<br>33(b)/P-142(ii)  | Rft       | 99.6     | 30                   | 0.0               | 0.0        | 0.0    |
|                  |                                 | Ch. 23 Item<br>33(b)/P-142(i)   | Rft       | 72.25    | 15                   | 0.0               | 0.0        | 0.0    |
|                  | G.I Pipe System                 | Ch. 23 Item 38/<br>P-144(ii)    | Nos       | 1510.82  | 1                    | 0.0               | 0.0        | 0.0    |
|                  |                                 | Ch. 19 Item 50/<br>P-116(i)     | Rft       | 93       | 31                   | 0.0               | 0.0        | 0.0    |
|                  | Plumbing Fixtures               | Ch. 19 Item 52/<br>P-117(vii)   | Each      | 1480.4   | 1                    | 0.0               | 0.0        | 0.0    |
|                  |                                 | Ch. 19 Item 52/<br>P-117(v)     | Each      | 2380.4   | 1                    | 0.0               | 0.0        | 0.0    |
|                  |                                 | Ch. 19 Item 52/<br>P-117(iii)   | Each      | 1900.4   | 1                    | 0.0               | 0.0        | 0.0    |
|                  |                                 | Ch. 19 Item 52/<br>P-117(ii)    | Each      | 6700.4   | 1                    | 0.0               | 0.0        | 0.0    |
|                  |                                 | Ch. 19 Item<br>7(i)/P-111       | Each      | 12035.05 | 1                    | 0.0               | 0.0        | 0.0    |
|                  |                                 | Ch. 19 Item 8/<br>P-112         | Each      | 15790.3  | 1                    | 0.0               | 0.0        | 0.0    |
|                  |                                 | Ch. 19 Item<br>13(i)/P-112      | Each      | 5786.45  | 1                    | 0.0               | 0.0        | 0.0    |
|                  |                                 | Ch. 19 Item<br>4(i)/P-111       | Each      | 6933.05  | 1                    | 0.0               | 0.0        | 0.0    |
|                  | Non Schedule Items-A            | N.S                             | Per Sheet | 11541    | 1                    | 0.0               | 0.0        | 0.0    |
| Electrical Works |                                 |                                 |           |          |                      |                   |            |        |
|                  | PVC Conduit                     | Ch. 24 Item<br>11c(vii)         | Rft       | 177.55   | 80                   | 70.0              | 0.0        | 0.0    |
|                  | 13 Amp Socket (Loop-Loop)       | Ch. 24 Item<br>8a(iv)           | Rft       | 75.9     | 80                   | 0.0               | 40.0       | 3036.0 |
|                  |                                 | Ch. 24 Item<br>3a(iii)          | Rft       | 162.75   | 26.7                 | 0.0               | 13.3       | 2172.7 |
|                  |                                 | Ch. 24 Item<br>8a(iii)          | Rft       | 57.35    | 26.7                 | 0.0               | 13.3       | 765.6  |
|                  | 15 Amp Socket (General)         | Ch. 24 Item<br>8a(iv)           | Rft       | 75.9     | 70                   | 0.0               | 0.0        | 0.0    |
|                  |                                 | Ch. 24 Item<br>3a(iii)          | Rft       | 162.75   | 23.3                 | 0.0               | 0.0        | 0.0    |
|                  |                                 | Ch. 24 Item<br>8a(iii)          | Rft       | 57.35    | 23.3                 | 0.0               | 0.0        | 0.0    |
|                  | 15 Amp Socket for Split AC      | Ch. 24 Item<br>8a(iv)           | Rft       | 75.9     | 70                   | 0.0               | 0.0        | 0.0    |
|                  |                                 | Ch. 24 Item<br>3a(iii)          | Rft       | 162.75   | 23.3                 | 0.0               | 0.0        | 0.0    |
|                  | Grounding / Earthing System     | Ch. 24 Item 112                 | P.Rft     | 1048.1   | 35                   | 0.0               | 0.0        | 0.0    |
|                  | Power Cables                    | Ch. 24 Item<br>90a(ii)          | P.Cft     | 18598    | 1                    | 0.0               | 0.0        | 0.0    |
|                  |                                 | Ch. 24 Item 51                  | Each      | 85.75    | 1                    | 0.0               | 0.0        | 0.0    |
|                  |                                 | Ch. 24 Item<br>105c(ii)         | Each      | 772.55   | 1                    | 0.0               | 0.0        | 0.0    |
|                  |                                 | Ch. 24 Item<br>105b(viii)       | Each      | 921.25   | 1                    | 0.0               | 0.0        | 0.0    |
|                  |                                 | Ch. 24 Item<br>105a(vi)         | Each      | 737.3    | 1                    | 0.0               | 0.0        | 0.0    |
|                  |                                 | Ch. 24 Item<br>105a(iv)         | Each      | 751.15   | 2                    | 0.0               | 0.0        | 0.0    |
|                  |                                 | Ch. 24 Item<br>105a(ii)         | Each      | 701.1    | 1                    | 0.0               | 0.0        | 0.0    |
|                  |                                 | Ch. 24 Item<br>3a(viii)         | Rft       | 296.9    | 20                   | 0.0               | 0.0        | 0.0    |
|                  |                                 | Ch. 24 Item<br>3a(iii)          | Rft       | 162.75   | 40                   | 0.0               | 0.0        | 0.0    |
|                  | Light Circuits Wiring           | Ch. 24 Item<br>3a(iii)          | Rft       | 162.75   | 180                  | 0.0               | 0.0        | 0.0    |
|                  |                                 | Ch. 24 Item<br>8a(iii)          | Rft       | 57.35    | 720                  | 0.0               | 0.0        | 0.0    |
|                  | Switch Board to Switch Board    | Ch. 24 Item                     | Rft       | 57.35    | 240                  | 0.0               | 0.0        | 0.0    |

| Description     |                              | Item Number              | Unit    | Rate   | Contractual Quantity | Previous Quantity | This month | Amount |
|-----------------|------------------------------|--------------------------|---------|--------|----------------------|-------------------|------------|--------|
|                 | Wiring                       | 8a(iii)                  |         |        |                      |                   |            |        |
|                 | Light Points (1-Way Control) | Ch. 24 Item 3a(ii)       | Rft     | 117.35 | 70                   | 0.0               | 0.0        | 0.0    |
|                 |                              | Ch. 24 Item 8a(i)        | Rft     | 36.75  | 210                  | 0.0               | 0.0        | 0.0    |
|                 | Point-to-Point Wiring        | Ch. 24 Item 3a(ii)       | Rft     | 117.35 | 60                   | 0.0               | 0.0        | 0.0    |
|                 |                              | Ch. 24 Item 8a(i)        | Rft     | 36.75  | 180                  | 0.0               | 0.0        | 0.0    |
|                 | Exhaust Fan Points           | Ch. 24 Item 3a(ii)       | Rft     | 117.35 | 30                   | 0.0               | 0.0        | 0.0    |
|                 |                              | Ch. 24 Item 8a(i)        | Rft     | 36.75  | 90                   | 0.0               | 0.0        | 0.0    |
|                 | Ceiling Fan Points           | Ch. 24 Item 3a(ii)       | Rft     | 117.35 | 15                   | 0.0               | 0.0        | 0.0    |
|                 |                              | Ch. 24 Item 8a(i)        | Rft     | 36.75  | 45                   | 0.0               | 0.0        | 0.0    |
|                 | 13 Amp Socket                | Ch. 24 Item 8a(iv)       | Rft     | 75.9   | 180                  | 0.0               | 0.0        | 0.0    |
|                 |                              | Ch. 24 Item 3a(iii)      | Rft     | 162.75 | 60                   | 0.0               | 0.0        | 0.0    |
|                 |                              | Ch. 24 Item 8a(iii)      | Rft     | 57.35  | 60                   | 0.0               | 0.0        | 0.0    |
| Finishing Works |                              |                          |         |        |                      |                   |            |        |
|                 | Flooring                     | R.A - 01                 | P.Sft   | 161.7  | 28                   | 14.0              | 0.0        | 0.0    |
|                 | Skirting                     | Ch. 6 Item 5(f)/ P-35    | Cft     | 480.61 | 0.75                 | 0.0               | 0.0        | 0.0    |
|                 | Dado (Kitchen / Washroom)    | Ch. 11 Item 42/ P-71     | P.Sft   | 142.5  | 143.5                | 0.0               | 0.0        | 0.0    |
|                 | Doors Fixing                 | R.A - 02                 | P.Sft   | 823.78 | 42                   | 0.0               | 0.0        | 0.0    |
|                 |                              | Ch. 12 Item 15(a)/P-77   | P.Sft   | 435.15 | 30                   | 0.0               | 0.0        | 0.0    |
|                 | Windows Fixing               | Ch. 25 Item 44a(i)/P-198 | P.Sft   | 942.05 | 18                   | 0.0               | 0.0        | 0.0    |
|                 | Kitchen Counter & Slab       | R.A - 11                 | P.Sft   | 109.64 | 8.51                 | 0.0               | 0.0        | 0.0    |
|                 | Internal Paint               | Ch. 11 Item 26/ P-70     | 100 Sft | 735.25 | 3.59                 | 0.0               | 0.0        | 0.0    |
|                 | External Finish              | Ch. 10 Item 46/ P-65     | P.Sft   | 1260.1 | 15                   | 0.0               | 0.0        | 0.0    |
|                 |                              | Ch. 11 Item 18(b)/P-69   | 100 Sft | 5031.3 | 4.9897               | 0.0               | 0.0        | 0.0    |
| GRAND TOTAL     |                              |                          |         |        |                      |                   |            | 5974   |

|                                                                                                                                                     |                                                                                                                                     |                                                                                                                                          |
|-----------------------------------------------------------------------------------------------------------------------------------------------------|-------------------------------------------------------------------------------------------------------------------------------------|------------------------------------------------------------------------------------------------------------------------------------------|
|  <p><b>SA-RA Energy Construction Trade and Industry Co.Inc</b></p> |  <p><b>Pakistan Affordable Housing Program</b></p> |  <p><b>National Engineering Services Pakistan</b></p> |
|-----------------------------------------------------------------------------------------------------------------------------------------------------|-------------------------------------------------------------------------------------------------------------------------------------|------------------------------------------------------------------------------------------------------------------------------------------|

1.5 Marla House P-278

**Bill 19 workflow**

|                             |                        |
|-----------------------------|------------------------|
| <b>Workflow name</b>        | Bill 19 workflow       |
| <b>Workflow description</b> | -                      |
| <b>Status</b>               | Completed              |
| <b>Type</b>                 | Sequential             |
| <b>Module</b>               | Bills                  |
| <b>Creation date</b>        | 6/3/2026, 10:56:05 AM  |
| <b>Created by</b>           | Muhammad Shamaas       |
| <b>Date last updated</b>    | 10/7/2026, 11:45:10 AM |

**Team members**

| No. | Name          | Company                                             | Role              |
|-----|---------------|-----------------------------------------------------|-------------------|
| 1   | Dawood Reza   | National Engineering Services Pakistan              | Resident Engineer |
| 2   | Taha Shafique | National Engineering Services Pakistan              | The Engineer      |
| 3   | Zafar Iqbal   | SA-RA Energy Construction Trade and Industry Co.Inc | Project Manager   |

### Comment Form (A/R)

|                     |                       |
|---------------------|-----------------------|
| Form name           | Comment Form (A/R)    |
| Form description    | -                     |
| Created by          | Muhammad Shamaas      |
| Assigned to         | Dawood Reza           |
| Status              | Closed                |
| Completion comments | Approved              |
| Date submitted      | 6/3/2026, 10:57:39 AM |
| Due date            | 6/3/2026, 10:56:05 AM |
| Creation date       | 6/3/2026, 10:56:05 AM |
| Date last updated   | 6/3/2026, 10:57:40 AM |

### Details

|         |          |
|---------|----------|
| Comment | Approved |
|---------|----------|

Date: 10:57, Wed Jun 03 2026

Signature:



Name: Dawood Reza

Role: Resident Engineer

### Comment Form (A/R)

|                     |                       |
|---------------------|-----------------------|
| Form name           | Comment Form (A/R)    |
| Form description    | -                     |
| Created by          | Dawood Reza           |
| Assigned to         | Taha Shafique         |
| Status              | Closed                |
| Completion comments | Approved              |
| Date submitted      | 6/3/2026, 11:00:44 AM |
| Due date            | 6/3/2026, 10:57:39 AM |
| Creation date       | 6/3/2026, 10:57:39 AM |
| Date last updated   | 6/3/2026, 11:00:44 AM |

### Details

|         |          |
|---------|----------|
| Comment | Approved |
|---------|----------|

Date: 11:00, Wed Jun 03 2026

Signature:



Name: Taha Shafique

Role: The Engineer

### Comment Form (A/R)

|                     |                       |
|---------------------|-----------------------|
| Form name           | Comment Form (A/R)    |
| Form description    | -                     |
| Created by          | Taha Shafique         |
| Assigned to         | Zafar Iqbal           |
| Status              | Closed                |
| Completion comments | Approved              |
| Date submitted      | 6/3/2026, 11:01:13 AM |
| Due date            | 6/3/2026, 11:00:44 AM |
| Creation date       | 6/3/2026, 11:00:44 AM |
| Date last updated   | 6/3/2026, 11:01:14 AM |

### Details

|         |          |
|---------|----------|
| Comment | Approved |
|---------|----------|

Date: 11:01, Wed Jun 03 2026

Signature:



Name: Zafar Iqbal

Role: Project Manager

|                                                                                                                                                  |                                                                                                                                  |                                                                                                                                       |
|--------------------------------------------------------------------------------------------------------------------------------------------------|----------------------------------------------------------------------------------------------------------------------------------|---------------------------------------------------------------------------------------------------------------------------------------|
|  <p>SA-RA Energy Construction<br/>Trade and Industry Co.Inc</p> |  <p>Pakistan Affordable Housing<br/>Program</p> |  <p>National Engineering Services<br/>Pakistan</p> |
|--------------------------------------------------------------------------------------------------------------------------------------------------|----------------------------------------------------------------------------------------------------------------------------------|---------------------------------------------------------------------------------------------------------------------------------------|

1.5 Marla House P-278

CHECK REQUEST # 21

Details of Work : Check 13 Amp socket (Loop-Loop)

Submission date: 10:31 Wed Jun 03 2026



Submitted by : Muhammad Shamaas

Signature :

|                   |                                                                         |
|-------------------|-------------------------------------------------------------------------|
| Request for       | 1.5 Marla House / Electrical Works / 13 Amp Socket (Loop-Loop) / Part 1 |
| Status            | Completed                                                               |
| Location          | Lahore Pakistan                                                         |
| Due Date          | Wed Jun 03 2026 08:00                                                   |
| Date last updated | 9/7/2026, 1:33:25 PM                                                    |



**SA-RA Energy Construction  
Trade and Industry Co.Inc**



**Pakistan Affordable Housing  
Program**



**National Engineering Services  
Pakistan**

**1.5 Marla House P-278**

**RFA 21 workflow**

|                             |                       |
|-----------------------------|-----------------------|
| <b>Workflow name</b>        | RFA 21 workflow       |
| <b>Workflow description</b> | -                     |
| <b>Status</b>               | Completed             |
| <b>Type</b>                 | Sequential            |
| <b>Module</b>               | Check Requests        |
| <b>Creation date</b>        | 6/3/2026, 10:31:06 AM |
| <b>Created by</b>           | Muhammad Shamaas      |
| <b>Date last updated</b>    | 9/7/2026, 1:33:26 PM  |

**Team members**

| <b>No.</b> | <b>Name</b> | <b>Company</b>                         | <b>Role</b>                 |
|------------|-------------|----------------------------------------|-----------------------------|
| 1          | Zaid Khalid | National Engineering Services Pakistan | Site Inspector              |
| 2          | Arshad Ali  | National Engineering Services Pakistan | Assistant Resident Engineer |
| 3          | Dawood Reza | National Engineering Services Pakistan | Resident Engineer           |

### Reinforcement Check List

|                     |                          |
|---------------------|--------------------------|
| Form name           | Reinforcement Check List |
| Form description    | -                        |
| Created by          | Muhammad Shamaas         |
| Assigned to         | Zaid Khalid              |
| Status              | Closed                   |
| Completion comments | Approved                 |
| Date submitted      | 6/3/2026, 10:34:21 AM    |
| Due date            | 6/3/2026, 10:31:06 AM    |
| Creation date       | 6/3/2026, 10:31:06 AM    |
| Date last updated   | 8/24/2026, 5:07:37 PM    |

### Attachments

| No. | File name     | URL                              |
|-----|---------------|----------------------------------|
| 1   | recording.ogg | <a href="#">Click to preview</a> |

### Details

|                                                                                 |   |
|---------------------------------------------------------------------------------|---|
| Diameter and number of main bars are as per design                              | / |
| Spacing of helical ties / spacer rings is as per approved drawings              | / |
| Concrete cover is maintained and centralizers are provided at regular intervals | / |
| Lapping length of bars is adequate and staggered properly                       | / |
| Cage diameter and length are checked and match design specifications            | / |

Date: 10:34, Wed Jun 03 2026

Signature: 

Name: Zaid Khalid

Role: Site Inspector

Comment Form (A/R)

|                     |                       |
|---------------------|-----------------------|
| Form name           | Comment Form (A/R)    |
| Form description    | -                     |
| Created by          | Zaid Khalid           |
| Assigned to         | Arshad Ali            |
| Status              | Closed                |
| Completion comments | Approved              |
| Date submitted      | 6/3/2026, 10:35:07 AM |
| Due date            | 6/3/2026, 10:34:21 AM |
| Creation date       | 6/3/2026, 10:34:21 AM |
| Date last updated   | 8/24/2026, 5:05:18 PM |

Details

|         |          |
|---------|----------|
| Comment | Approved |
|---------|----------|

Date: 10:35, Wed Jun 03 2026

Signature:



Name: Arshad Ali

Role: Assistant Resident Engineer

Comment Form (A/R)

|                     |                       |
|---------------------|-----------------------|
| Form name           | Comment Form (A/R)    |
| Form description    | -                     |
| Created by          | Arshad Ali            |
| Assigned to         | Dawood Reza           |
| Status              | Closed                |
| Completion comments | Approved              |
| Date submitted      | 6/3/2026, 10:36:17 AM |
| Due date            | 6/3/2026, 10:35:07 AM |
| Creation date       | 6/3/2026, 10:35:07 AM |
| Date last updated   | 6/3/2026, 10:36:18 AM |

Details

|         |          |
|---------|----------|
| Comment | Approved |
|---------|----------|

Date: 10:36, Wed Jun 03 2026

Signature:



Name: Dawood Reza

Role: Resident Engineer