SA-RA GROUP
www.sara.com.tr
SA-RA Enerji Insaat Ticaret ve Sanayi Anonim Sirketi
(SA-RA Energy Construction Trade and Industry Co,Inc)

**Date:** 07/10/2026
**Ref. No:** 21

**National Engineering Services Pakistan**
**Nespak House 1-C, Block N, Model Town Extension**
**Lahore**

**Subject :** Contract No. ADB-201-2018: 1.5 Marla House P-278
**SUBMISSION OF PROGRESS PAYMENT INVOICE NO.144**

Dear Sir,

Reference may please be made on the subject contract we are pleased to submit herewith 05 sets (01 Original + 3 copies + 01 SA-RA Energy Construction Trade and Industry Co.Inc copy) of our Invoice No: 144

Our Progressive Invoice for works completed up to 10/7/2026, 11:42:43 AM.

Total Progressive Payment Amount: 6574 PKR.

Please find herewith measurement Sheet No:2 enclosed against the subject contract duly verified by Construction Manager National Engineering Services Pakistan.

We kindly request you check and approve of Progress Payment Invoice No.144 after deduction BOQ of the subject project have been approved by Pakistan Affordable Housing Program.

As per Payment Procedure Duly mention in Terms and Procedure of Payment for Schedule No. 4 Installation and Other Services.

We kindly request you check and approve of Progress Payment Invoice No.144, in case of any dispute after approval of BOQ, disputed amount can be adjusted in future progressive payments.

Your early verification of the submitted invoice will enable us in smooth execution of the subject project.

Yours sincerely,

Muhammad Shamaas

Site Supervisor

SA-RA Energy Construction Trade and Industry Co.Inc

**Enclosures :** 1) Progressive Payment Invoice No. 144
2) Measurement Sheet No. 2

**C.c. to:**

1. Resident Engineer National Engineering Services Pakistan, Dawood Reza
2. The Engineer National Engineering Services Pakistan, Taha Shafique
3. Project Manager SA-RA Energy Construction Trade and Industry Co.Inc, Zafar Iqbal

ŞA-RA GROUP
www.sara.com.tr
SA-RA Enerji Insaat Ticaret ve Sanayi Anonim Sirketi
(SA-RA Energy Construction Trade and Industry Co,Inc)

## Contract No. ADB-201-2018: 1.5 Marla House P-278

| Summary of progressive payment for work done till 07/10/2026 | | | |
|---|---|---|---|
| **Activity** | **Amount (Till Previous)** | **Amount (This Month)** | **Amount (To Date)** |
| Structure Works | 88,203 | 6,574 | 94,777 |
| Finishing Works | 2,264 | 0 | 2,264 |
| Electrical Works | 18,403 | 0 | 18,403 |
| Public Health | 5,207 | 0 | 5,207 |
| **Total** | **114,112** | **6,574** | **120,686** |

# SCHEDULE NO. 4 INSTALLATION AND OTHER SERVICES

| Description | | Item Number | Unit | Rate | Contractual Quantity | Previous Quantity | This month | Amount |
|---|---|---|---|---|---|---|---|---|
| 1.5 Marla House P-278 | | | | | | | | |
| Structure Works | | | | | | | | |
| | Earthwork (Excavation & Backfilling) | Ch. 3 Item 15(ii)/P-24 | Cft | 17.32 | 2031.61 | 200.0 | 0.0 | 0.0 |
| | | Ch. 3 Item 15(ii)/P-24 Variation Order # 9 | Cft | 17.32 | 1 | 1.0 | 0.0 | 0.0 |
| | | Ch. 3 Item 21(2a)/P-25 | Cft | 17.07 | 554.73 | 790.0 | 0.0 | 0.0 |
| | | Ch. 3 Item 21(2a)/P-25 Variation Order # 8 | Cft | 17.07 | 1400 | 1.0 | 0.0 | 0.0 |
| | Curing (Slab) | Ch. 21 Item 11/ P-124 | Each | 657.4 | 10 | 0.0 | 10.0 | 6574.0 |
| | Roofing (Waterproofing / Protection Screen),Factory | Ch. 9 Item 35(i)/P-56 | 100 Sft | 17628.45 | 1.4784 | 0.0 | 0.0 | 0.0 |
| | Internal & External Plaster | Ch. 11 Item 9(b)/P-69 | Sft | 65.23 | 498.97 | 0.0 | 0.0 | 0.0 |
| | | Ch. 11 Item 9(b)/P-68 | Sft | 48.77 | 520 | 0.0 | 0.0 | 0.0 |
| | Sub Flooring | Ch. 10 Item 4/ P-60 | Cft | 139.98 | 37 | 22.2 | 0.0 | 0.0 |
| | Foundation PCC | Ch. 6 Item 5(f)/ P-35 | Cft | 480.61 | 5.6 | 0.0 | 0.0 | 0.0 |
| | | Ch. 6 Item 3(e)/ P-35 | Cft | 285.9 | 32.2 | 0.0 | 0.0 | 0.0 |
| | Strip Foundation | Ch. 6 Item 6(a)(3)/P-38 | Cft | 762.55 | 46.52 | 0.0 | 0.0 | 0.0 |
| | RCC Foundation | | | | | | | |
| | Plinth Bean (RCC) | Ch. 6 Item 6(a)(3)/P-38 | Cft | 762.55 | 5.25 | 0.0 | 0.0 | 0.0 |
| | Brick Masonry (Superstructure) | Ch. 6 Item 39a(i)(b)/P-42 | Sft | 77.72 | 39 | 0.0 | 0.0 | 0.0 |
| | | Ch. 7 Item 4(i)/ P-47 | Cft | 358.55 | 694.94 | 0.0 | 0.0 | 0.0 |
| | Lintel Band | | | | | | | |
| | Roof Slab Shuttering & Steel | ABC234 | Lot | 30000 | 1 | 0.4 | 0.0 | 0.0 |
| | Slab Concrete | Ch. 6 Item 6(a)(3)/P-38 | Cft | 762.55 | 73.63 | 73.6 | 0.0 | 0.0 |
| | | Ch. 6 Item 6(a)(3)/P-38 Variation Order # 8 | Cft | 762.55 | 100 | 0.0 | 0.0 | 0.0 |
| Finishing Works | | | | | | | | |
| | Flooring | R.A - 01 | P.Sft | 161.7 | 28 | 14.0 | 0.0 | 0.0 |
| | Skirting | Ch. 6 Item 5(f)/ P-35 | Cft | 480.61 | 0.75 | 0.0 | 0.0 | 0.0 |
| | Dado (Kitchen / Washroom) | Ch. 11 Item 42/ P-71 | P.Sft | 142.5 | 143.5 | 0.0 | 0.0 | 0.0 |
| | Doors Fixing | R.A - 02 | P.Sft | 823.78 | 42 | 0.0 | 0.0 | 0.0 |
| | | Ch. 12 Item 15(a)/P-77 | P.Sft | 435.15 | 30 | 0.0 | 0.0 | 0.0 |
| | Windows Fixing | Ch. 25 Item 44a(i)/P-198 | P.Sft | 942.05 | 18 | 0.0 | 0.0 | 0.0 |
| | Kitchen Counter & Slab | R.A - 11 | P.Sft | 109.64 | 8.51 | 0.0 | 0.0 | 0.0 |
| | Internal Paint | Ch. 11 Item 26/ P-70 | 100 Sft | 735.25 | 3.59 | 0.0 | 0.0 | 0.0 |
| | External Finish | Ch. 10 Item 46/ P-65 | P.Sft | 1260.1 | 15 | 0.0 | 0.0 | 0.0 |
| | | Ch. 11 Item 18(b)/P-69 | 100 Sft | 5031.3 | 4.9897 | 0.0 | 0.0 | 0.0 |
| Electrical Works | | | | | | | | |
| | PVC Conduit | Ch. 24 Item 11c(vii) | Rft | 177.55 | 80 | 70.0 | 0.0 | 0.0 |
| | 13 Amp Socket | Ch. 24 Item 8a(iv) | Rft | 75.9 | 180 | 0.0 | 0.0 | 0.0 |
| | | Ch. 24 Item 3a(iii) | Rft | 162.75 | 60 | 0.0 | 0.0 | 0.0 |
| | | Ch. 24 Item 8a(iii) | Rft | 57.35 | 60 | 0.0 | 0.0 | 0.0 |
| | 13 Amp Socket (Loop-Loop) | Ch. 24 Item 8a(iv) | Rft | 75.9 | 80 | 40.0 | 0.0 | 0.0 |

| Description | | Item Number | Unit | Rate | Contractual Quantity | Previous Quantity | This month | Amount |
|---|---|---|---|---|---|---|---|---|
| | | Ch. 24 Item 3a(iii) | Rft | 162.75 | 26.7 | 13.3 | 0.0 | 0.0 |
| | | Ch. 24 Item 8a(iii) | Rft | 57.35 | 26.7 | 13.3 | 0.0 | 0.0 |
| | 15 Amp Socket (General) | Ch. 24 Item 8a(iv) | Rft | 75.9 | 70 | 0.0 | 0.0 | 0.0 |
| | | Ch. 24 Item 3a(iii) | Rft | 162.75 | 23.3 | 0.0 | 0.0 | 0.0 |
| | | Ch. 24 Item 8a(iii) | Rft | 57.35 | 23.3 | 0.0 | 0.0 | 0.0 |
| | Grounding / Earthing System | Ch. 24 Item 112 | P.Rft | 1048.1 | 35 | 0.0 | 0.0 | 0.0 |
| | 15 Amp Socket for Split AC | Ch. 24 Item 8a(iv) | Rft | 75.9 | 70 | 0.0 | 0.0 | 0.0 |
| | | Ch. 24 Item 3a(iii) | Rft | 162.75 | 23.3 | 0.0 | 0.0 | 0.0 |
| | Power Cables | Ch. 24 Item 90a(ii) | P.Cft | 18598 | 1 | 0.0 | 0.0 | 0.0 |
| | | Ch. 24 Item 51 | Each | 85.75 | 1 | 0.0 | 0.0 | 0.0 |
| | | Ch. 24 Item 105c(ii) | Each | 772.55 | 1 | 0.0 | 0.0 | 0.0 |
| | | Ch. 24 Item 105b(viii) | Each | 921.25 | 1 | 0.0 | 0.0 | 0.0 |
| | | Ch. 24 Item 105a(vi) | Each | 737.3 | 1 | 0.0 | 0.0 | 0.0 |
| | | Ch. 24 Item 105a(iv) | Each | 751.15 | 2 | 0.0 | 0.0 | 0.0 |
| | | Ch. 24 Item 105a(ii) | Each | 701.1 | 1 | 0.0 | 0.0 | 0.0 |
| | | Ch. 24 Item 3a(viii) | Rft | 296.9 | 20 | 0.0 | 0.0 | 0.0 |
| | | Ch. 24 Item 3a(iii) | Rft | 162.75 | 40 | 0.0 | 0.0 | 0.0 |
| | Light Circuits Wiring | Ch. 24 Item 3a(iii) | Rft | 162.75 | 180 | 0.0 | 0.0 | 0.0 |
| | | Ch. 24 Item 8a(iii) | Rft | 57.35 | 720 | 0.0 | 0.0 | 0.0 |
| | Switch Board to Switch Board Wiring | Ch. 24 Item 8a(iii) | Rft | 57.35 | 240 | 0.0 | 0.0 | 0.0 |
| | Light Points (1-Way Control) | Ch. 24 Item 3a(ii) | Rft | 117.35 | 70 | 0.0 | 0.0 | 0.0 |
| | | Ch. 24 Item 8a(i) | Rft | 36.75 | 210 | 0.0 | 0.0 | 0.0 |
| | Point-to-Point Wiring | Ch. 24 Item 3a(ii) | Rft | 117.35 | 60 | 0.0 | 0.0 | 0.0 |
| | | Ch. 24 Item 8a(i) | Rft | 36.75 | 180 | 0.0 | 0.0 | 0.0 |
| | Exhaust Fan Points | Ch. 24 Item 3a(ii) | Rft | 117.35 | 30 | 0.0 | 0.0 | 0.0 |
| | | Ch. 24 Item 8a(i) | Rft | 36.75 | 90 | 0.0 | 0.0 | 0.0 |
| | Ceiling Fan Points | Ch. 24 Item 3a(ii) | Rft | 117.35 | 15 | 0.0 | 0.0 | 0.0 |
| | | Ch. 24 Item 8a(i) | Rft | 36.75 | 45 | 0.0 | 0.0 | 0.0 |
| Public Health | | | | | | | | |
| | Septic Tank | Ch. 21 Item 11/ P-124 | Each | 657.4 | 5 | 0.0 | 0.0 | 0.0 |
| | | Ch. 19 Item 40/ P-115 | Each | 2528.7 | 2 | 0.0 | 0.0 | 0.0 |
| | | Ch. 10 Item 35/ P-65 | 100 Sft | 17738.85 | 1.53 | 0.0 | 0.0 | 0.0 |
| | | Ch. 13 Item 9/ P-85(i) | 100 Sft | 2742.65 | 1 | 0.0 | 0.0 | 0.0 |
| | | Ch. 6 Item 32/ P-41 | Rft | 424.35 | 40 | 0.0 | 0.0 | 0.0 |
| | | Ch. 7 Item 04/ P-45 | 100 Cft | 35854.65 | 0.14 | 0.0 | 0.0 | 0.0 |
| | | Ch. 6 Item 12(ii)/P-41 | 100 Kg | 28462.65 | 2.46 | 0.0 | 0.0 | 0.0 |
| | | Ch. 6 Item 6a(i)3/P-35 | Cft | 762.55 | 67 | 0.0 | 0.0 | 0.0 |
| | | Ch. 6 Item 6a(iii)3/P-35 | Cft | 762.55 | 15 | 0.0 | 0.0 | 0.0 |
| | | Ch. 6 Item 5(i)/ P-35 | 100 Cft | 35667.6 | 0.12 | 0.0 | 0.0 | 0.0 |
| | | Ch. 3 Item 21(2a)/P-27 | 1000 Cft | 13017.6 | 0.585 | 0.4 | 0.0 | 0.0 |

| Description | | Item Number | Unit | Rate | Contractual Quantity | Previous Quantity | This month | Amount |
|---|---|---|---|---|---|---|---|---|
| | Sewerage System (Underground) | Ch. 19 Item 49(c)/P-116(iii) | Nos | 340.8 | 1 | 0.0 | 0.0 | 0.0 |
| | | Ch. 19 Item 47/ P-115(vi) | Rft | 493 | 5 | 0.0 | 0.0 | 0.0 |
| | | Ch. 19 Item 47/ P-115(v) | Rft | 254 | 13 | 0.0 | 0.0 | 0.0 |
| | | Ch. 19 Item 47/ P-115(iv) | Rft | 160 | 34 | 0.0 | 0.0 | 0.0 |
| | | Ch. 19 Item 47/ P-115(iii) | Rft | 104 | 18 | 0.0 | 0.0 | 0.0 |
| | Water Supply System (Concealed) | Ch. 23 Item 33(b)/P-142(v) | Nos | 2314.8 | 1 | 0.0 | 0.0 | 0.0 |
| | | Ch. 23 Item 33(b)/P-142(iv) | Rft | 241.65 | 19 | 0.0 | 0.0 | 0.0 |
| | | Ch. 23 Item 33(b)/P-142(iii) | Rft | 158.15 | 23 | 0.0 | 0.0 | 0.0 |
| | | Ch. 23 Item 33(b)/P-142(ii) | Rft | 99.6 | 30 | 0.0 | 0.0 | 0.0 |
| | | Ch. 23 Item 33(b)/P-142(i) | Rft | 72.25 | 15 | 0.0 | 0.0 | 0.0 |
| | G.I Pipe System | Ch. 23 Item 38/ P-144(ii) | Nos | 1510.82 | 1 | 0.0 | 0.0 | 0.0 |
| | | Ch. 19 Item 50/ P-116(i) | Rft | 93 | 31 | 0.0 | 0.0 | 0.0 |
| | Plumbing Fixtures | Ch. 19 Item 52/ P-117(vii) | Each | 1480.4 | 1 | 0.0 | 0.0 | 0.0 |
| | | Ch. 19 Item 52/ P-117(v) | Each | 2380.4 | 1 | 0.0 | 0.0 | 0.0 |
| | | Ch. 19 Item 52/ P-117(iii) | Each | 1900.4 | 1 | 0.0 | 0.0 | 0.0 |
| | | Ch. 19 Item 52/ P-117(ii) | Each | 6700.4 | 1 | 0.0 | 0.0 | 0.0 |
| | | Ch. 19 Item 7(i)/P-111 | Each | 12035.05 | 1 | 0.0 | 0.0 | 0.0 |
| | | Ch. 19 Item 8/ P-112 | Each | 15790.3 | 1 | 0.0 | 0.0 | 0.0 |
| | | Ch. 19 Item 13(i)/P-112 | Each | 5786.45 | 1 | 0.0 | 0.0 | 0.0 |
| | | Ch. 19 Item 4(i)/P-111 | Each | 6933.05 | 1 | 0.0 | 0.0 | 0.0 |
| | Non Schedule Items-A | N.S | Per Sheet | 11541 | 1 | 0.0 | 0.0 | 0.0 |
| GRAND TOTAL | | | | | | | | 6574 |