# KK GIRDER PROJECT

## Girders Daily Status Report

**Date:** Sun Nov 01 2026 09:58:03

### Daily Progress Summary

| Sr | Items | Prev | Oct 18 | Oct 19 | Oct 20 | Oct 21 | Oct 22 | Oct 23 | Oct 24 | Oct 25 | Oct 26 | Oct 27 | Oct 28 | Oct 29 | Oct 30 | Oct 31 | Nov 01 | Total |
|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|
| 1 | Girders Concreted | 308 | 0 | 0 | 0 | 5 | 1 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 314 |
| 2 | Girders Stressed | 267 | 0 | 0 | 6 | 8 | 12 | 0 | 5 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 298 |
| 3 | Girders Grouted | 268 | 0 | 0 | 6 | 8 | 10 | 0 | 5 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 297 |
| 4 | Girders Launched | 273 | 0 | 0 | 0 | 0 | 0 | 2 | 0 | 0 | 4 | 0 | 0 | 0 | 0 | 0 | 0 | 279 |
| 5 | Diaphragms Concreted | 30 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 |

### Production Breakdown

#### Girders Concrete (In / Out)

| Month | Factory | Yard | Total |
|---|---|---|---|
| Old | | | 30 |
| Jan | 0 | 0 | 0 |
| Feb | 0 | 7 | 7 |
| Mar | 0 | 20 | 20 |
| Apr | 5 | 36 | 41 |
| May | 10 | 16 | 26 |
| Jun | 15 | 5 | 20 |
| Jul | 16 | 23 | 39 |
| Aug | 41 | 32 | 73 |
| Sep | 31 | 18 | 50 |
| Oct | 3 | 5 | 8 |
| Nov | 0 | 0 | 0 |
| Total | 121 | 162 | 314 |

#### Girders Casted By Contractor

| Contractor Name | Girders Concreted |
|---|---|
| Athar Awan | 86 |
| Sultan Shah | 43 |
| Aftab Ahmed | 19 |
| Akbar Khan | 106 |
| Company | 16 |
| Wada Mistari | 30 |
| Abid Ali | 14 |
| Total | 314 |

#### Diaphragms Concreted By

| Contractor Name | Diaphragms Concreted |
|---|---|
| Athar Awan | 15 |
| M Atif | 15 |
| Total | 30 |