SA-RA Energy Construction Trade and Industry Co.Inc	Pakistan Affordable Housing Program	National Engineering Services Pakistan

1.5 Marla House P-278

Variation Order # 9

Title	Expansion plan
Status	Completed
Created by	Ali Ahmad
Creation date	3/12/2026, 1:15:26 PM
Date last updated	10/16/2026, 12:44:49 PM

Variations

Action	Item No.	Activity	New Rate	Additional Quantity
Quantity Modification	Ch. 3 Item 15(ii)/ P-24	1.5 Marla House / Structure Works / Earthwork (Excavation & Backfilling)	-	1

SA-RA Energy Construction Trade and Industry Co.Inc	Pakistan Affordable Housing Program	National Engineering Services Pakistan

1.5 Marla House P-278

Variation Order 9 workflow

Workflow name	Variation Order 9 workflow
Workflow description	-
Status	Completed
Type	Sequential
Module	Variation Orders
Creation date	3/12/2026, 1:15:26 PM
Created by	Ali Ahmad
Date last updated	10/16/2026, 12:44:57 PM

Team members

No.	Name	Company	Role
1	Ali Ahmad	Senarios	Admin

Comment Form (A/R)

Form name	Comment Form (A/R)
Form description	-
Created by	Ali Ahmad
Assigned to	Ali Ahmad
Status	Closed
Completion comments	Approved
Date submitted	3/12/2026, 1:26:41 PM
Due date	3/12/2026, 1:15:26 PM
Creation date	3/12/2026, 1:15:26 PM
Date last updated	10/16/2026, 12:03:13 PM

Details

Comment	Approved

Date: 13:26, Thu Mar 12 2026 **Signature:** 

Name: Ali Ahmad **Role:** Admin