SA-RA Energy Construction Trade and Industry Co.Inc	Pakistan Affordable Housing Program	National Engineering Services Pakistan

1.5 Marla House P-278

Bill 21 workflow

Workflow name	Bill 21 workflow
Workflow description	-
Status	Completed
Type	Sequential
Module	Bills
Creation date	10/7/2026, 11:42:43 AM
Created by	Muhammad Shamaas
Date last updated	10/16/2026, 1:08:08 PM

Team members

No.	Name	Company	Role
1	Dawood Reza	National Engineering Services Pakistan	Resident Engineer
2	Taha Shafique	National Engineering Services Pakistan	The Engineer
3	Zafar Iqbal	SA-RA Energy Construction Trade and Industry Co.Inc	Project Manager

Comment Form (A/R)

Form name	Comment Form (A/R)
Form description	-
Created by	Muhammad Shamaas
Assigned to	Dawood Reza
Status	Closed
Completion comments	Approved
Date submitted	10/7/2026, 11:43:20 AM
Due date	10/7/2026, 11:42:43 AM
Creation date	10/7/2026, 11:42:43 AM
Date last updated	10/7/2026, 11:43:21 AM

Details

Comment	Approved

Date: 11:43, Wed Oct 07 2026 **Signature:** 

Name: Dawood Reza **Role:** Resident Engineer


Comment Form (A/R)

Form name	Comment Form (A/R)
Form description	-
Created by	Dawood Reza
Assigned to	Taha Shafique
Status	Closed
Completion comments	Approved
Date submitted	10/7/2026, 11:43:46 AM
Due date	10/7/2026, 11:43:20 AM
Creation date	10/7/2026, 11:43:20 AM
Date last updated	10/7/2026, 11:43:47 AM

Details

Comment	Approved

Date: 11:43, Wed Oct 07 2026

Signature: 

Name: Taha Shafique

Role: The Engineer

Comment Form (A/R)

Form name	Comment Form (A/R)
Form description	-
Created by	Taha Shafique
Assigned to	Zafar Iqbal
Status	Closed
Completion comments	Approved
Date submitted	10/7/2026, 11:44:11 AM
Due date	10/7/2026, 11:43:46 AM
Creation date	10/7/2026, 11:43:46 AM
Date last updated	10/7/2026, 11:44:12 AM

Details

Comment	Approved

Date: 11:44, Wed Oct 07 2026 **Signature:** 

Name: Zafar Iqbal **Role:** Project Manager