SA-RA GROUP
www.sara.com.tr
SA-RA Enerji Insaat Ticaret ve Sanayi Anonim Sirketi
(SA-RA Energy Construction Trade and Industry Co,Inc)

Date: 07/10/2026
Ref. No: 21

National Engineering Services Pakistan
Nespak House 1-C, Block N, Model Town Extension
Lahore

Subject : Contract No. ADB-201-2018: 1.5 Marla House P-278
SUBMISSION OF PROGRESS PAYMENT INVOICE NO.144

Dear Sir,

Reference may please be made on the subject contract we are pleased to submit herewith 05 sets (01 Original + 3 copies + 01 SA-RA Energy Construction Trade and Industry Co.Inc copy) of our Invoice No: 144

Our Progressive Invoice for works completed up to 10/7/2026, 11:42:43 AM.

Total Progressive Payment Amount: 6574 PKR.

Please find herewith measurement Sheet No:2 enclosed against the subject contract duly verified by Construction Manager National Engineering Services Pakistan.

We kindly request you check and approve of Progress Payment Invoice No.144 after deduction BOQ of the subject project have been approved by Pakistan Affordable Housing Program.

As per Payment Procedure Duly mention in Terms and Procedure of Payment for Schedule No. 4 Installation and Other Services.

We kindly request you check and approve of Progress Payment Invoice No.144, in case of any dispute after approval of BOQ, disputed amount can be adjusted in future progressive payments.

Your early verification of the submitted invoice will enable us in smooth execution of the subject project.

Yours sincerely,

Muhammad Shamaas

Site Supervisor

SA-RA Energy Construction Trade and Industry Co.Inc

Enclosures : 1) Progressive Payment Invoice No. 144
2) Measurement Sheet No. 2

C.c. to:

1. Resident Engineer National Engineering Services Pakistan, Dawood Reza
2. The Engineer National Engineering Services Pakistan, Taha Shafique
3. Project Manager SA-RA Energy Construction Trade and Industry Co.Inc, Zafar Iqbal

SA-RA GROUP
www.sara.com.tr
SA-RA Enerji Insaat Ticaret ve Sanayi Anonim Sirketi
(SA-RA Energy Construction Trade and Industry Co,Inc)

Contract No. ADB-201-2018: 1.5 Marla House P-278

Summary of progressive payment for work done till 07/10/2026			
Activity	**Amount (Till Previous)**	**Amount (This Month)**	**Amount (To Date)**
Structure Works	88,203	6,574	94,777
Finishing Works	2,264	0	2,264
Electrical Works	18,403	0	18,403
Public Health	5,207	0	5,207
Total	**114,112**	**6,574**	**120,686**

SCHEDULE NO. 4 INSTALLATION AND OTHER SERVICES

Description		Item Number	Unit	Rate	Contractual Quantity	Previous Quantity	This month	Amount
1.5 Marla House P-278								
Structure Works								
	Earthwork (Excavation & Backfilling)	Ch. 3 Item 15(ii)/P-24	Cft	17.32	2031.61	200.0	0.0	0.0
		Ch. 3 Item 15(ii)/P-24 Variation Order # 9	Cft	17.32	1	1.0	0.0	0.0
		Ch. 3 Item 21(2a)/P-25	Cft	17.07	554.73	790.0	0.0	0.0
		Ch. 3 Item 21(2a)/P-25 Variation Order # 8	Cft	17.07	1400	1.0	0.0	0.0
	Curing (Slab)	Ch. 21 Item 11/ P-124	Each	657.4	10	0.0	10.0	6574.0
	Roofing (Waterproofing / Protection Screen),Factory	Ch. 9 Item 35(i)/P-56	100 Sft	17628.45	1.4784	0.0	0.0	0.0
	Internal & External Plaster	Ch. 11 Item 9(b)/P-69	Sft	65.23	498.97	0.0	0.0	0.0
		Ch. 11 Item 9(b)/P-68	Sft	48.77	520	0.0	0.0	0.0
	Sub Flooring	Ch. 10 Item 4/ P-60	Cft	139.98	37	22.2	0.0	0.0
	Foundation PCC	Ch. 6 Item 5(f)/ P-35	Cft	480.61	5.6	0.0	0.0	0.0
		Ch. 6 Item 3(e)/ P-35	Cft	285.9	32.2	0.0	0.0	0.0
	Strip Foundation	Ch. 6 Item 6(a)(3)/P-38	Cft	762.55	46.52	0.0	0.0	0.0
	RCC Foundation							
	Plinth Bean (RCC)	Ch. 6 Item 6(a)(3)/P-38	Cft	762.55	5.25	0.0	0.0	0.0
	Brick Masonry (Superstructure)	Ch. 6 Item 39a(i)(b)/P-42	Sft	77.72	39	0.0	0.0	0.0
		Ch. 7 Item 4(i)/ P-47	Cft	358.55	694.94	0.0	0.0	0.0
	Lintel Band							
	Roof Slab Shuttering & Steel	ABC234	Lot	30000	1	0.4	0.0	0.0
	Slab Concrete	Ch. 6 Item 6(a)(3)/P-38	Cft	762.55	73.63	73.6	0.0	0.0
		Ch. 6 Item 6(a)(3)/P-38 Variation Order # 8	Cft	762.55	100	0.0	0.0	0.0
Finishing Works								
	Flooring	R.A - 01	P.Sft	161.7	28	14.0	0.0	0.0
	Skirting	Ch. 6 Item 5(f)/ P-35	Cft	480.61	0.75	0.0	0.0	0.0
	Dado (Kitchen / Washroom)	Ch. 11 Item 42/ P-71	P.Sft	142.5	143.5	0.0	0.0	0.0
	Doors Fixing	R.A - 02	P.Sft	823.78	42	0.0	0.0	0.0
		Ch. 12 Item 15(a)/P-77	P.Sft	435.15	30	0.0	0.0	0.0
	Windows Fixing	Ch. 25 Item 44a(i)/P-198	P.Sft	942.05	18	0.0	0.0	0.0
	Kitchen Counter & Slab	R.A - 11	P.Sft	109.64	8.51	0.0	0.0	0.0
	Internal Paint	Ch. 11 Item 26/ P-70	100 Sft	735.25	3.59	0.0	0.0	0.0
	External Finish	Ch. 10 Item 46/ P-65	P.Sft	1260.1	15	0.0	0.0	0.0
		Ch. 11 Item 18(b)/P-69	100 Sft	5031.3	4.9897	0.0	0.0	0.0
Electrical Works								
	PVC Conduit	Ch. 24 Item 11c(vii)	Rft	177.55	80	70.0	0.0	0.0
	13 Amp Socket	Ch. 24 Item 8a(iv)	Rft	75.9	180	0.0	0.0	0.0
		Ch. 24 Item 3a(iii)	Rft	162.75	60	0.0	0.0	0.0
		Ch. 24 Item 8a(iii)	Rft	57.35	60	0.0	0.0	0.0
	13 Amp Socket (Loop-Loop)	Ch. 24 Item 8a(iv)	Rft	75.9	80	40.0	0.0	0.0

Description		Item Number	Unit	Rate	Contractual Quantity	Previous Quantity	This month	Amount
		Ch. 24 Item 3a(iii)	Rft	162.75	26.7	13.3	0.0	0.0
		Ch. 24 Item 8a(iii)	Rft	57.35	26.7	13.3	0.0	0.0
	15 Amp Socket (General)	Ch. 24 Item 8a(iv)	Rft	75.9	70	0.0	0.0	0.0
		Ch. 24 Item 3a(iii)	Rft	162.75	23.3	0.0	0.0	0.0
		Ch. 24 Item 8a(iii)	Rft	57.35	23.3	0.0	0.0	0.0
	Grounding / Earthing System	Ch. 24 Item 112	P.Rft	1048.1	35	0.0	0.0	0.0
	15 Amp Socket for Split AC	Ch. 24 Item 8a(iv)	Rft	75.9	70	0.0	0.0	0.0
		Ch. 24 Item 3a(iii)	Rft	162.75	23.3	0.0	0.0	0.0
	Power Cables	Ch. 24 Item 90a(ii)	P.Cft	18598	1	0.0	0.0	0.0
		Ch. 24 Item 51	Each	85.75	1	0.0	0.0	0.0
		Ch. 24 Item 105c(ii)	Each	772.55	1	0.0	0.0	0.0
		Ch. 24 Item 105b(viii)	Each	921.25	1	0.0	0.0	0.0
		Ch. 24 Item 105a(vi)	Each	737.3	1	0.0	0.0	0.0
		Ch. 24 Item 105a(iv)	Each	751.15	2	0.0	0.0	0.0
		Ch. 24 Item 105a(ii)	Each	701.1	1	0.0	0.0	0.0
		Ch. 24 Item 3a(viii)	Rft	296.9	20	0.0	0.0	0.0
		Ch. 24 Item 3a(iii)	Rft	162.75	40	0.0	0.0	0.0
	Light Circuits Wiring	Ch. 24 Item 3a(iii)	Rft	162.75	180	0.0	0.0	0.0
		Ch. 24 Item 8a(iii)	Rft	57.35	720	0.0	0.0	0.0
	Switch Board to Switch Board Wiring	Ch. 24 Item 8a(iii)	Rft	57.35	240	0.0	0.0	0.0
	Light Points (1-Way Control)	Ch. 24 Item 3a(ii)	Rft	117.35	70	0.0	0.0	0.0
		Ch. 24 Item 8a(i)	Rft	36.75	210	0.0	0.0	0.0
	Point-to-Point Wiring	Ch. 24 Item 3a(ii)	Rft	117.35	60	0.0	0.0	0.0
		Ch. 24 Item 8a(i)	Rft	36.75	180	0.0	0.0	0.0
	Exhaust Fan Points	Ch. 24 Item 3a(ii)	Rft	117.35	30	0.0	0.0	0.0
		Ch. 24 Item 8a(i)	Rft	36.75	90	0.0	0.0	0.0
	Ceiling Fan Points	Ch. 24 Item 3a(ii)	Rft	117.35	15	0.0	0.0	0.0
		Ch. 24 Item 8a(i)	Rft	36.75	45	0.0	0.0	0.0
Public Health								
	Septic Tank	Ch. 21 Item 11/ P-124	Each	657.4	5	0.0	0.0	0.0
		Ch. 19 Item 40/ P-115	Each	2528.7	2	0.0	0.0	0.0
		Ch. 10 Item 35/ P-65	100 Sft	17738.85	1.53	0.0	0.0	0.0
		Ch. 13 Item 9/ P-85(i)	100 Sft	2742.65	1	0.0	0.0	0.0
		Ch. 6 Item 32/ P-41	Rft	424.35	40	0.0	0.0	0.0
		Ch. 7 Item 04/ P-45	100 Cft	35854.65	0.14	0.0	0.0	0.0
		Ch. 6 Item 12(ii)/P-41	100 Kg	28462.65	2.46	0.0	0.0	0.0
		Ch. 6 Item 6a(i)3/P-35	Cft	762.55	67	0.0	0.0	0.0
		Ch. 6 Item 6a(iii)3/P-35	Cft	762.55	15	0.0	0.0	0.0
		Ch. 6 Item 5(i)/ P-35	100 Cft	35667.6	0.12	0.0	0.0	0.0
		Ch. 3 Item 21(2a)/P-27	1000 Cft	13017.6	0.585	0.4	0.0	0.0

Description		Item Number	Unit	Rate	Contractual Quantity	Previous Quantity	This month	Amount
	Sewerage System (Underground)	Ch. 19 Item 49(c)/P-116(iii)	Nos	340.8	1	0.0	0.0	0.0
		Ch. 19 Item 47/ P-115(vi)	Rft	493	5	0.0	0.0	0.0
		Ch. 19 Item 47/ P-115(v)	Rft	254	13	0.0	0.0	0.0
		Ch. 19 Item 47/ P-115(iv)	Rft	160	34	0.0	0.0	0.0
		Ch. 19 Item 47/ P-115(iii)	Rft	104	18	0.0	0.0	0.0
	Water Supply System (Concealed)	Ch. 23 Item 33(b)/P-142(v)	Nos	2314.8	1	0.0	0.0	0.0
		Ch. 23 Item 33(b)/P-142(iv)	Rft	241.65	19	0.0	0.0	0.0
		Ch. 23 Item 33(b)/P-142(iii)	Rft	158.15	23	0.0	0.0	0.0
		Ch. 23 Item 33(b)/P-142(ii)	Rft	99.6	30	0.0	0.0	0.0
		Ch. 23 Item 33(b)/P-142(i)	Rft	72.25	15	0.0	0.0	0.0
	G.I Pipe System	Ch. 23 Item 38/ P-144(ii)	Nos	1510.82	1	0.0	0.0	0.0
		Ch. 19 Item 50/ P-116(i)	Rft	93	31	0.0	0.0	0.0
	Plumbing Fixtures	Ch. 19 Item 52/ P-117(vii)	Each	1480.4	1	0.0	0.0	0.0
		Ch. 19 Item 52/ P-117(v)	Each	2380.4	1	0.0	0.0	0.0
		Ch. 19 Item 52/ P-117(iii)	Each	1900.4	1	0.0	0.0	0.0
		Ch. 19 Item 52/ P-117(ii)	Each	6700.4	1	0.0	0.0	0.0
		Ch. 19 Item 7(i)/P-111	Each	12035.05	1	0.0	0.0	0.0
		Ch. 19 Item 8/ P-112	Each	15790.3	1	0.0	0.0	0.0
		Ch. 19 Item 13(i)/P-112	Each	5786.45	1	0.0	0.0	0.0
		Ch. 19 Item 4(i)/P-111	Each	6933.05	1	0.0	0.0	0.0
	Non Schedule Items-A	N.S	Per Sheet	11541	1	0.0	0.0	0.0
GRAND TOTAL								6574

SA-RA Energy Construction Trade and Industry Co.Inc	Pakistan Affordable Housing Program	National Engineering Services Pakistan

1.5 Marla House P-278

Bill 21 workflow

Workflow name	Bill 21 workflow
Workflow description	-
Status	Completed
Type	Sequential
Module	Bills
Creation date	10/7/2026, 11:42:43 AM
Created by	Muhammad Shamaas
Date last updated	10/16/2026, 2:56:25 PM

Team members

No.	Name	Company	Role
1	Dawood Reza	National Engineering Services Pakistan	Resident Engineer
2	Taha Shafique	National Engineering Services Pakistan	The Engineer
3	Zafar Iqbal	SA-RA Energy Construction Trade and Industry Co.Inc	Project Manager

Comment Form (A/R)

Form name	Comment Form (A/R)
Form description	-
Created by	Muhammad Shamaas
Assigned to	Dawood Reza
Status	Closed
Completion comments	Approved
Date submitted	10/7/2026, 11:43:20 AM
Due date	10/7/2026, 11:42:43 AM
Creation date	10/7/2026, 11:42:43 AM
Date last updated	10/7/2026, 11:43:21 AM

Details

Comment	Approved

Date: 11:43, Wed Oct 07 2026 **Signature:** 

Name: Dawood Reza **Role:** Resident Engineer


Comment Form (A/R)

Form name	Comment Form (A/R)
Form description	-
Created by	Dawood Reza
Assigned to	Taha Shafique
Status	Closed
Completion comments	Approved
Date submitted	10/7/2026, 11:43:46 AM
Due date	10/7/2026, 11:43:20 AM
Creation date	10/7/2026, 11:43:20 AM
Date last updated	10/7/2026, 11:43:47 AM

Details

Comment	Approved

Date: 11:43, Wed Oct 07 2026

Signature: 

Name: Taha Shafique

Role: The Engineer

Comment Form (A/R)

Form name	Comment Form (A/R)
Form description	-
Created by	Taha Shafique
Assigned to	Zafar Iqbal
Status	Closed
Completion comments	Approved
Date submitted	10/7/2026, 11:44:11 AM
Due date	10/7/2026, 11:43:46 AM
Creation date	10/7/2026, 11:43:46 AM
Date last updated	10/7/2026, 11:44:12 AM

Details

Comment	Approved

Date: 11:44, Wed Oct 07 2026 **Signature:** 

Name: Zafar Iqbal **Role:** Project Manager

SA-RA Energy Construction Trade and Industry Co.Inc	Pakistan Affordable Housing Program	National Engineering Services Pakistan

1.5 Marla House P-278

CHECK REQUEST # 22

Details of Work : Check curing

Submission date: 18:10 Wed Aug 26 2026

Submitted by : Ali Ahmad **Signature :**

Request for	1.5 Marla House / Structure Works / Curing (Slab) / Part 1
Status	Completed
Location	Lahore Pakistan
Due Date	Wed Aug 26 2026 10:00
Date last updated	10/16/2026, 1:07:33 PM

SA-RA Energy Construction Trade and Industry Co.Inc	Pakistan Affordable Housing Program	National Engineering Services Pakistan

1.5 Marla House P-278

RFA 22 workflow

Workflow name	RFA 22 workflow
Workflow description	-
Status	Completed
Type	Sequential
Module	Check Requests
Creation date	8/26/2026, 6:10:36 PM
Created by	Ali Ahmad
Date last updated	10/16/2026, 1:07:35 PM

Team members

No.	Name	Company	Role
1	Zaid Khalid	National Engineering Services Pakistan	Site Inspector
2	Arshad Ali	National Engineering Services Pakistan	Assistant Resident Engineer
3	Dawood Reza	National Engineering Services Pakistan	Resident Engineer

Concrete Check List

Form name	Concrete Check List
Form description	-
Created by	Ali Ahmad
Assigned to	Zaid Khalid
Status	Closed
Completion comments	Approved
Date submitted	8/27/2026, 3:21:03 PM
Due date	8/26/2026, 6:10:36 PM
Creation date	8/26/2026, 6:10:36 PM
Date last updated	10/6/2026, 7:55:54 PM

Attachments

No.	File name	URL
1	recording.ogg	Click to preview

Details

Batching and mixing equipment is calibrated and clean	/
Adequate number of vibrators, backup vibrator available	/
Concrete pump/boom placer is in working condition	/
Curing materials ready: hessian cloth, curing compound, water, plastic sheets etc.	/

Date: 15:21, Thu Aug 27 2026 **Signature:** 

Name: Zaid Khalid **Role:** Site Inspector

Comment Form (A/R)

Form name	Comment Form (A/R)
Form description	-
Created by	Zaid Khalid
Assigned to	Arshad Ali
Status	Closed
Completion comments	Approved
Date submitted	8/27/2026, 3:22:27 PM
Due date	8/27/2026, 3:21:03 PM
Creation date	8/27/2026, 3:21:03 PM
Date last updated	8/27/2026, 3:22:28 PM

Details

Comment	Approved

Date: 15:22, Thu Aug 27 2026 **Signature:** 

Name: Arshad Ali **Role:** Assistant Resident Engineer

Comment Form (A/R)

Form name	Comment Form (A/R)
Form description	-
Created by	Arshad Ali
Assigned to	Dawood Reza
Status	Closed
Completion comments	Approved
Date submitted	8/27/2026, 3:22:48 PM
Due date	8/27/2026, 3:22:27 PM
Creation date	8/27/2026, 3:22:27 PM
Date last updated	8/27/2026, 3:22:50 PM

Details

Comment	Approved

Date: 15:22, Thu Aug 27 2026 **Signature:** 

Name: Dawood Reza **Role:** Resident Engineer

SA-RA Energy Construction Trade and Industry Co.Inc	Pakistan Affordable Housing Program	National Engineering Services Pakistan

1.5 Marla House P-278

CHECK REQUEST # 23

Details of Work : Check curing

Submission date: 11:35 Wed Oct 07 2026

Submitted by : Muhammad Shamaas **Signature :**

Request for	1.5 Marla House / Structure Works / Curing (Slab) / Part 2
Status	Completed
Location	Lahore Pakistan
Due Date	Wed Oct 07 2026 05:00
Date last updated	10/16/2026, 1:07:21 PM

SA-RA Energy Construction Trade and Industry Co.Inc	Pakistan Affordable Housing Program	National Engineering Services Pakistan

1.5 Marla House P-278

RFA 23 workflow

Workflow name	RFA 23 workflow
Workflow description	-
Status	Completed
Type	Sequential
Module	Check Requests
Creation date	10/7/2026, 11:35:52 AM
Created by	Muhammad Shamaas
Date last updated	10/16/2026, 1:07:22 PM

Team members

No.	Name	Company	Role
1	Zaid Khalid	National Engineering Services Pakistan	Site Inspector
2	Arshad Ali	National Engineering Services Pakistan	Assistant Resident Engineer
3	Dawood Reza	National Engineering Services Pakistan	Resident Engineer

Concrete Check List

Form name	Concrete Check List
Form description	-
Created by	Muhammad Shamaas
Assigned to	Zaid Khalid
Status	Closed
Completion comments	Approved
Date submitted	10/7/2026, 11:37:45 AM
Due date	10/7/2026, 11:35:52 AM
Creation date	10/7/2026, 11:35:52 AM
Date last updated	10/7/2026, 11:37:46 AM

Details

Batching and mixing equipment is calibrated and clean	/
Adequate number of vibrators, backup vibrator available	/
Concrete pump/boom placer is in working condition	/
Curing materials ready: hessian cloth, curing compound, water, plastic sheets etc.	/

Date: 11:37, Wed Oct 07 2026 **Signature:** 

Name: Zaid Khalid **Role:** Site Inspector

Comment Form (A/R)

Form name	Comment Form (A/R)
Form description	-
Created by	Zaid Khalid
Assigned to	Arshad Ali
Status	Closed
Completion comments	Approved
Date submitted	10/7/2026, 11:38:18 AM
Due date	10/7/2026, 11:37:45 AM
Creation date	10/7/2026, 11:37:45 AM
Date last updated	10/7/2026, 11:38:19 AM

Details

Comment	Approved

Date: 11:38, Wed Oct 07 2026 **Signature:** 

Name: Arshad Ali **Role:** Assistant Resident Engineer

Comment Form (A/R)

Form name	Comment Form (A/R)
Form description	-
Created by	Arshad Ali
Assigned to	Dawood Reza
Status	Closed
Completion comments	Approved
Date submitted	10/7/2026, 11:38:50 AM
Due date	10/7/2026, 11:38:18 AM
Creation date	10/7/2026, 11:38:18 AM
Date last updated	10/7/2026, 11:38:51 AM

Details

Comment	Approved

Date: 11:38, Wed Oct 07 2026 **Signature:** 

Name: Dawood Reza **Role:** Resident Engineer