SA-RA Energy Construction Trade and Industry Co.Inc	Pakistan Affordable Housing Program	National Engineering Services Pakistan

1.5 Marla House P-278

RFA 22 workflow

Workflow name	RFA 22 workflow
Workflow description	-
Status	Completed
Type	Sequential
Module	Check Requests
Creation date	8/26/2026, 6:10:36 PM
Created by	Ali Ahmad
Date last updated	10/16/2026, 1:06:11 PM

Team members

No.	Name	Company	Role
1	Zaid Khalid	National Engineering Services Pakistan	Site Inspector
2	Arshad Ali	National Engineering Services Pakistan	Assistant Resident Engineer
3	Dawood Reza	National Engineering Services Pakistan	Resident Engineer

Concrete Check List

Form name	Concrete Check List
Form description	-
Created by	Ali Ahmad
Assigned to	Zaid Khalid
Status	Closed
Completion comments	Approved
Date submitted	8/27/2026, 3:21:03 PM
Due date	8/26/2026, 6:10:36 PM
Creation date	8/26/2026, 6:10:36 PM
Date last updated	10/6/2026, 7:55:54 PM

Attachments

No.	File name	URL
1	recording.ogg	Click to preview

Details

Batching and mixing equipment is calibrated and clean	/
Adequate number of vibrators, backup vibrator available	/
Concrete pump/boom placer is in working condition	/
Curing materials ready: hessian cloth, curing compound, water, plastic sheets etc.	/

Date: 15:21, Thu Aug 27 2026 **Signature:** 

Name: Zaid Khalid **Role:** Site Inspector

Comment Form (A/R)

Form name	Comment Form (A/R)
Form description	-
Created by	Zaid Khalid
Assigned to	Arshad Ali
Status	Closed
Completion comments	Approved
Date submitted	8/27/2026, 3:22:27 PM
Due date	8/27/2026, 3:21:03 PM
Creation date	8/27/2026, 3:21:03 PM
Date last updated	8/27/2026, 3:22:28 PM

Details

Comment	Approved

Date: 15:22, Thu Aug 27 2026 **Signature:** 

Name: Arshad Ali **Role:** Assistant Resident Engineer

Comment Form (A/R)

Form name	Comment Form (A/R)
Form description	-
Created by	Arshad Ali
Assigned to	Dawood Reza
Status	Closed
Completion comments	Approved
Date submitted	8/27/2026, 3:22:48 PM
Due date	8/27/2026, 3:22:27 PM
Creation date	8/27/2026, 3:22:27 PM
Date last updated	8/27/2026, 3:22:50 PM

Details

Comment	Approved

Date: 15:22, Thu Aug 27 2026 **Signature:** 

Name: Dawood Reza **Role:** Resident Engineer